COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/13/2004

ESTIMATE SUMMARY 16:47:22
CONTID: C13501 ESTIMATE NO: 0013 PROG SPEC YR:2002
PCN: 13501-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 418.0 DAYS TIME ALLOW: 5/28/20( FIXED COMPLETION DAT
Wolf Cr Tunnel Lining&Roadway PERCENT TIME: 92.48 ORIG TIME ALLOW: 5/28/20( FIXED COMPLETION DAT
PROJECT NO: NH 1602-083
Wolf Cr Tunnel Lining&Roadway
NAME OF ROAD:
PROJECT COUNTIES: MINERAL
CONTRACTOR:
ASI RCC, INC. PAY PERIOD ENDING 04/24/2004 DATE TIME STARTED 03/04/2003
28221 COUNTY ROAD 319 DATE LET 12/19/2002 DATE WORK BEGAN
DATE AWARDED 01/29/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2003 DATE ACCEPTED
BUENA VISTA CcoO 81211 719/395-8625 DATE NOTICE TO PROCEED 03/04/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 13,691,389.26 PARTICIPATING $ 6,069,616.63 S 144,708.25
AWARD PROJECT AMT: $ 12,234,814.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 44.33% TOTAL EARNINGS 6,069,616.63 144,708.25
FUNDS AVAILABLE: $ 7,621,772.63 STOCKPILED MATERIALS 18,928.86 0.00
GROSS EARNINGS 6,088,545.49 144,708.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -21,900.82 2,394.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,066,644.67 147,103.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,066,644.67 147,103.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147,103.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00035
0010 202-00090
0015 202-00155
0020 202-00220
0025 202-00240
0030 202-00810
0035 202-00821
0040 202-01130
0045 202-01300
0050 203-00010
0055 203-00100

C13501
13501-BID
NH 1602-083
ITEM
DESCRIPTION

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

*REMOVAL OF WALL

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF GROUND SIGN

REMOVAL OF SIGN PANEL

REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF END ANCHORAGE

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

MUCK EXCAVATION

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0013
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CONTID: C13501 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0065 203-01500 BLADING 50.000 5.000
HOUR 0.000 0.00
90.00000 5.000 450.00
0070 203-01510 BACKHOE 100.000 18.000
HOUR 0.000 0.00
110.00000 18.000 1,980.00
0075 203-01550 DOZING 50.000 16.500
HOUR 0.000 0.00
100.00000 16.500 1,650.00
0080 203-01590 FRONT END LOADER (RUBBER TIRED) 50.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0085 203-01594 COMBINATION LOADER 100.000 22.000
HOUR 0.000 0.00
65.00000 22.000 1,430.00
0090 206-00000 *STRUCTURE EXCAVATION 906.000 859.000
cy 0.000 0.00
7.00000 859.000 6,013.00
0095 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 254.000 195.100
cY 41.300 4,956.00
120.00000 236.400 28,368.00
0100 206-00100 *STRUCTURE BACKFILL (CLASS 1) 24.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0105 207-00205 TOPSOIL 69.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0110 208-00011 EROSION BALES (WEED FREE) 125.000 42.000
EACH 40.000 1,000.00
25.00000 82.000 2,050.00



CONTID: C13501 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00020 SILT FENCE 5,040.000 3,077.000
LF 1,963.000 5,398.25
2.75000 5,040.000 13,860.00
0120 208-00050 STORM DRAIN INLET PROTECTION 12.000 6.000
EACH 6.000 750.00
125.00000 12.000 1,500.00
0125 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.600
L s 0.200 1,230.00
6,150.00000 0.800 4,920.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.525
LS 0.035 175.00
5,000.00000 0.560 2,800.00
0135 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,600.000 13,600.000
GAL 0.000 0.00
1.00000 13,600.000 13,600.00
0140 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0145 210-01140 RESET GUARDRAIL TYPE 4 120.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0150 212-00006 SEEDING (NATIVE) 6.000 0.000
ACRE 0.000 0.00
765.00000 0.000 0.00
0155 212-00047 SOIL PREPARATION (SPECIAL) 6.000 0.000
ACRE 0.000 0.00
1,150.00000 0.000 0.00
0160 213-00004 MULCHING (WEED FREE STRAW) 6.000 0.000
ACRE 0.000 0.00
460.00000 0.000 0.00
0165 213-00008 MULCHING (WOOD CHIP) 111.000 0.000
CF 0.000 0.00
3.50000 0.000 0.00



CONTID: C13501 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 213-00061 MULCH TACKIFIER 1,200.000 0.000
1B 0.000 0.00
2.30000 0.000 0.00
0175 213-00700 LANDSCAPE BOULDER 37.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0180 213-00705 LANDSCAPE BOULDER (SPECIAL) 26.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0185 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0190 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 307.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0195 214-01010 BRUSH LAYER CUTTING 800.000 0.000
EACH 0.000 0.00
4.50000 0.000 0.00
0200 304-02000 AGGREGATE BASE COURSE (CLASS 2) 7,728.670 7,728.670
TON 0.000 0.00
11.75000 7,728.670 90,811.87
0205 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,159.000 6,958.410
TON 0.000 0.00
12.50000 6,958.410 86,980.13
0210 304-09014 AGGREGATE BASE COURSE (SPECIAL) 2,316.000 0.000
TON 0.000 0.00
15.00000 0.000 0.00
0215 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 172.000 65.120
TON 0.000 0.00
172.50000 65.120 11,233.20
0220 403-34731 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 5,100.000 0.000
TON 0.000 0.00

65.00000 0.000 0.00
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PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 972.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0230 411-21020 LIQUID ASPHALTIC MATERIAL (MC-70) 4,291.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0235 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 115.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0240 601-01050 CONCRETE CLASS B (WALL) 8.000 8.000
cY 0.000 0.00
600.00000 8.000 4,800.00
0245 602-00000 *REINFORCING STEEL 435.000 435.000
LB 0.000 0.00
0.75000 435.000 326.25
0250 603-10240 24 INCH CORRUGATED STEEL PIPE 437.000 437.000
LF 0.000 0.00
75.00000 437.000 32,775.00
0255 603-10300 30 INCH CORRUGATED STEEL PIPE 76.000 76.000
LF 0.000 0.00
80.00000 76.000 6,080.00
0260 603-10480 48 INCH CORRUGATED STEEL PIPE 96.000 96.000
LF 0.000 0.00
165.00000 96.000 15,840.00
0260 MATERIAL ALLOWANCE 48 INCH C.S.P. 0.000
LF 0.000 0.00
21.60000 0.000 0.00
0265 603-30024 24 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
140.00000 6.000 840.00
0270 603-30030 30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00

265.00000 1.000 265.00
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PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 603-30048 48 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
0275 MATERIAL ALLOWANCE 48 INCH FLARED END SECTION 0.000
EACH 0.000 0.00
607.50000 0.000 0.00
0280 603-82012 12 INCH DUCTILE IRON PIPE 1,208.000 0.000
LF 0.000 0.00
28.50000 0.000 0.00
0280 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE 1,219.999
LF 0.000 0.00
11.86230 1,219.999 14,471.99
0285 604-00310 INLET TYPE C (10 FOOT) 7.000 7.000
EACH 0.000 0.00
3,300.00000 7.000 23,100.00
0290 604-19405 INLET TYPE R SPECIAL (5 FOOT) 6.000 0.000
EACH 0.000 0.00
2,450.00000 0.000 0.00
0295 604-19410 INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,150.00000 0.000 0.00
0300 605-00120 12 INCH PERFORATED PIPE UNDERDRAIN 1,935.000 1,935.000
LF 0.000 0.00
33.50000 1,935.000 64,822.50
0305 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,125.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0310 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0315 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
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PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0325 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0330 607-60620 ROAD CLOSURE GATE 2.000 0.000
EACH 0.000 0.00
2,850.00000 0.000 0.00
0335 610-00050 MEDIAN COVER MATERIAL (STONE) 5.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0340 610-00051 MEDIAN COVER MATERIAL (STONE) (SPECIAL) 8.000 0.000
TON 0.000 0.00
250.00000 0.000 0.00
0345 612-00031 DELINEATOR (TYPE I) (EXTRA HEIGHT) 49.000 49.000
EACH 0.000 0.00
40.00000 49.000 1,960.00
0350 612-00032 DELINEATOR (TYPE II) (EXTRA HEIGHT) 18.000 10.000
EACH 0.000 0.00
50.00000 10.000 500.00
0355 612-00033 DELINEATOR (TYPE III) (EXTRA HEIGHT) 23.000 21.000
EACH 0.000 0.00
50.00000 21.000 1,050.00
0360 613-00402 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,157.000 3,590.000
LF 567.000 1,984.50
3.50000 4,157.000 14,549.50
0365 613-00602 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 8,309.000 7,175.000
LF 1,134.000 3,969.00
3.50000 8,309.000 29,081.50
0370 613-07199 PULL BOX (INSTALL ONLY) 3.000 2.000
EACH 0.000 0.00

425.00000 2.000 850.00
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PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 613-08000 VAULT (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
550.00000 4.000 2,200.00
0380 614-00012 SIGN PANEL (CLASS II) 106.000 0.000
SF 0.000 0.00
28.50000 0.000 0.00
0385 614-00200 STEEL SIGN POST (U-2) 11.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0390 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 93.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0395 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0400 614-86756 *ANTI-ICING SYSTEM 1.000 0.000
LS 0.000 0.00
155,000.00000 0.000 0.00
0405 625-00000 CONSTRUCTION SURVEYING 1.000 0.800
LS 0.030 3,000.00
100,000.00000 0.830 83,000.00
0410 625-00001 CONSTRUCTION SURVEYING (HOURLY) 100.000 100.000
HOUR 0.000 0.00
175.00000 100.000 17,500.00
0415 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
800,000.00000 0.600 480,000.00
0420 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.795
LS 0.030 705.00
23,500.00000 0.825 19,387.50
0425 627-00001 PAVEMENT MARKING PAINT 76.000 0.000
GAL 0.000 0.00

45.00000 0.000 0.00
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PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0430 627-00003 THERMOPLASTIC PAVEMENT MARKING (INLAID) 1,582.000 0.000
SF 0.000 0.00
16.50000 0.000 0.00
0435 627-00005 EPOXY PAVEMENT MARKING 57.000 0.000
GAL 0.000 0.00
165.00000 0.000 0.00
0440 629-01002 SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0445 630-00000 *FLAGGING 12,000.000 4,889.500
HOUR 17.000 357.00
21.00000 4,906.500 103,036.50
0450 630-00007 *TRAFFIC CONTROL INSPECTION 126.000 122.000
DAY 4.000 320.00
80.00000 126.000 10,080.00
0455 630-00012 *TRAFFIC CONTROL MANAGEMENT 230.000 159.000
DAY 1.000 390.00
390.00000 160.000 62,400.00
0460 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.000 0.00
225.00000 1.000 225.00
0465 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.500
EACH 0.000 0.00
75.00000 1.500 112.50
0470 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 10.000
EACH 0.000 0.00
40.00000 10.000 400.00
0475 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000
EACH 0.000 0.00
100.00000 20.000 2,000.00
0480 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 0.000 0.00

135.00000 2.000 270.00
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PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0485 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 77.000 32.000
SF 0.000 0.00
15.00000 32.000 480.00
0490 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 0.000 0.00
1,450.00000 0.000 0.00
0495 630-80360 *DRUM CHANNELIZING DEVICE 80.000 40.000
EACH 0.000 0.00
40.00000 40.000 1,600.00
0500 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
65.00000 5.000 325.00
0505 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 70.000 13.000
EACH 0.000 0.00
75.00000 13.000 975.00
0510 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 1.000 0.500
EACH 0.000 0.00
4,950.00000 0.500 2,475.00
0515 630-80370 CONCRETE BARRIER (TEMPORARY) 2,600.000 438.000
LF 0.000 0.00
21.50000 438.000 9,417.00
0520 630-80380 *TRAFFIC CONE 100.000 42.500
EACH 0.000 0.00
8.50000 42.500 361.25
0525 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
200.00000 0.000 0.00
0530 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
L S 0.000 0.00
3,250.00000 0.000 0.00
0535 700-70010 F/A MINOR CONTRACT REVISIONS 975,419.380 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C13501 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0540 700-70011 F/A PARTNERING 7,500.000 1,580.500
FA 0.000 0.00
1.00000 1,580.500 1,580.50
0545 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70013 F/A CONCRETE INCENTIVE PAYMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70020 F/A ON-THE-JOB TRAINEE 1,270.800 1,270.800
EACH 0.000 0.00
1.00000 1,270.800 1,270.80
0560 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70025 F/A QUALITY INCENTIVE PAYMENT 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70060 F/A ADJUST (ADJUST UTILITIES) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70170 F/A POTHOLE UTILITIES 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OUT OF -800.000 -950.000

SPECIFICATION MATERIALS
DOL 0.000 0.00

1.00000 -950.000 -950.00
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PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0880 613-02400 FURN 4 IN ELEC COND 3,469.000 3,469.000
LF 0.000 0.00
1.61000 3,469.000 5,585.09
0920 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 5 - CHANGE 1.000 1.000
CONSTRUCTION SIGN MOUNTING SYSTEM
LS 0.000 0.00
3,003.64000 1.000 3,003.64
0960 900-00006  ADDED ITEM (DOLLAR)/ MOBILIZATION - AUTO-PAY OVERRIDE 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1000 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE 6 - PAYMENT FOR UTILITY 5,141.460 5,141.460
REPAIR TO UNDERGROUND
DOL 0.000 0.00
1.00000 5,141.460 5,141.46

CAT 0200 CURRENT AMT $ 3,903,538.74 $ 24,234.75% 1,453,112.68
CAT NOO300 TUNNEL/PORTAL N-09-F

0590 203-02300  ROCK SCALER 10.000 0.000
HOUR 0.000 0.00
450.00000 0.000 0.00
0595 211-01121  ROCK REINFORCEMENT (TEMPORARY A) 200.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0600 211-01123 ROCK REINFORCEMENT (PERMANENT A) 2,156.000 2,156.000
LF 0.000 0.00
36.50000 2,156.000 78,694.00
0605 211-01180 PRESSURE CELL PAIRS 1.000 0.000
EACH 0.000 0.00
9,300.00000 0.000 0.00
0610 211-04000  MONITORING AND ABANDONMENT OF INSTRUMENTATION 1.000 0.420
LS 0.000 0.00
61,500.00000 0.420 25,830.00
0615 412-00400 *CONCRETE PAVEMENT (4 INCH) 188.000 0.000
SY 0.000 0.00

60.00000 0.000 0.00
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PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO300 TUNNEL/PORTAL N-09-F

0620 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 4,317.000 0.000
sy 0.000 0.00
72.00000 0.000 0.00
0625 507-00000 CONCRETE SLOPE AND DITCH PAVING 13.000 0.000
cy 0.000 0.00
325.00000 0.000 0.00
0630 515-00251 TUNNEL DRAINAGE MEMBRANE LINING 9,330.000 9,310.000
sy 0.000 0.00
47.50000 9,310.000 442,225.00
0630 MATERIAL ALLOWANCE MASTERSEAL 340FA 20.000
cY 0.000 0.00
9.79306 20.000 195.86
0630 MATERIAL ALLOWANCE MASTERSEAL 340FA 0.000
sy 0.000 0.00
6.96794 0.000 0.00
0635 515-00400 CONCRETE SEALER 1,373.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0640 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 6.000 0.000
cy 0.000 0.00
850.00000 0.000 0.00
0645 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 1,126.000 457.900
cY 134.600 53,840.00
400.00000 592.500 237,000.00
0650 601-10075 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 200.000 0.000
sy 0.000 0.00
125.00000 0.000 0.00
0655 601-10080 ADIT FINAL LINING (SHOTCRETE, 3 INCH MIN. THICK, 5000 210.000 0.000
PSI
LF 0.000 0.00
250.00000 0.000 0.00
0660 601-10090 *TUNNEL FINAL LINING (NON-PORTAL AREAS) 800.000 681.000
LF 20.000 33,000.00

1,650.00000 701.000 1,156,650.00



CONTID: C13501 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT : NH 1602-083 ESTIMATE NO: 0013 16:47:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 TUNNEL/PORTAL N-09-F
0665 602-00000 *REINFORCING STEEL 32,352.000 16,176.000
1B 0.000 0.00
0.75000 16,176.000 12,132.00
0670 602-00020 *REINFORCING STEEL (EPOXY COATED) 273,524.000 150,438.000
1B 0.000 0.00
0.80000 150,438.000 120,350.40
0675 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 253.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0680 605-17000  VERTICAL DRAINAGE WICK 16,968.000 16,968.000
LF 0.000 0.00
2.15000 16,968.000 36,481.20
0685 605-20100 *FORMATION DRAIN 3,502.000 3,502.000
LF 0.000 0.00
17.50000 3,502.000 61,285.00
0690 607-55100 WIRE MESH 1,000.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0695 609-22900 *CURB, GUTTER AND SIDEWALK SPECIAL 2,080.000 0.000
LF 0.000 0.00
47.50000 0.000 0.00
0700 622-00900 *CONTROL BUILDING 1.000 0.263
LS 0.045 8,550.00
190,000.00000 0.308 58,520.00
0705 650-00000 *MECHANICAL SYSTEMS 0.577 0.010
LS 0.000 0.00
300,000.00000 0.010 3,000.00
0705 MATERIAL ALLOWANCE FANS, DOORS, LOUVERS, HEATERS, 0.000
DAMPERS
LS 0.000 0.00
33,410.00000 0.000 0.00
0705 MATERIAL ALLOWANCE TUNNEL JET FANS 0.000
LS 0.000 0.00
93,500.00000 0.000 0.00
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PCN: 13501-BID ESTIMATE RUN 05/13/2004
PROJECT: NH 1602-083 ESTIMATE NO: 0013 16:47:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO300 TUNNEL/PORTAL N-09-F

0710 652-00000 *FIRE PROTECTION SYSTEMS 0.651 0.117
LS 0.000 0.00
195,000.00000 0.117 22,815.00
0710 MATERIAL ALLOWANCE FIRE PROTECTION SYS. HARDWARE 0.000
LS 0.000 0.00
72,000.00000 0.000 0.00
0715 660-00000 *SPECIAL SYSTEMS 0.918 0.000
LS 0.000 0.00
885,000.00000 0.000 0.00
0715 MATERIAL ALLOWANCE SIGN SUPPORTS 0.003
LS 0.000 0.00
420,333.33300 0.003 4,261.00
0720 670-00000 *ELECTRICAL SYSTEMS 0.823 0.070
LS 0.020 11,000.00
550,000.00000 0.090 49,500.00
0720 MATERIAL ALLOWANCE GENERATOR, CONDIUT AND CONNECTIONS 0.000
LS 0.000 0.00
550,000.00000 0.000 0.00
0725 680-00000 *LIGHTING SYSTEMS 0.701 0.200
LS 0.060 159,600.00
660,000.00000 0.260 691,600.00
0725 MATERIAL ALLOWANCE LIGHTING FIXTURES, ADHESIVE AND 0.000
SUPPORT PARTS
LS 0.000 0.00
658,264.92000 0.000 0.00
0865 900-00004 ADDED ITEM (CUBIC YARD)/ FILL IN CONCRETE - CLASS D 148.500 148.500
FOR USE IN TUNNEL 0' TO 3' ABOVE
cy 0.000 0.00
300.00000 148.500 44,550.00
0885 900-00006 ADDED ITEM (DOLLAR)/ LIEN FROM SUBCONTRACTOR FOR 0.000 -49,203.640
MATERIALS/SERVICES SUPPLIED
DOL 0.000 0.00
1.00000 -49,203.640 -49,203.64
0890 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - OUT OF 0.000 -3,081.510
SPECIFICATION CONCRETE AT TUNNEL,
DOL 0.000 0.00

1.00000 -3,081.510 -3,081.51
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CAT NOO300 TUNNEL/PORTAL N-09-F

0895 601-03020 CONC CL D (MISC) ADDITIONAL CONCRETE IN TUNNEL FINAL 620.000 533.000
LINING
cy 19.000 2,090.00
110.00000 552.000 60,720.00
0900 900-00014 ADDED ITEM (LUMP SUM)/ CONCRETE PLACEMENT (LABOR) 1.000 0.860
LS 0.030 810.00
27,000.00000 0.890 24,030.00
0905 900-00010 ADDED ITEM (HOUR)/ CONCRETE PLACEMENT (EQUIPMENT) 39.000 34.000
HOUR 1.000 110.00
110.00000 35.000 3,850.00
0910 900-00005 ADDED ITEM (DAY)/ CROWN FORM RENTAL 21.000 18.000
DAY 1.000 1,188.00
1,188.00000 19.000 22,572.00
0915 900-00005 ADDED ITEM (DAY)/ ADDITIONAL FIELD OVERHEAD 21.000 18.000
DAY 1.000 2,791.00
2,791.00000 19.000 53,029.00
0925 900-00006  ADDED ITEM (DOLLAR)/ LIEN FROM SUBCONTRACTOR/SUPPLIER 0.000 -17,256.940
FOR MATERIALS/SERVICES
DOL 0.000 0.00
1.00000 -17,256.940 -17,256.94
0930 900-00006 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 126,910.000 126,910.000
650-00000 MECHANICAL SYSTEMS
DOL 0.000 0.00
1.00000 126,910.000 126,910.00
0935 900-00006 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 68,040.000 68,040.000
652-00000 - FIRE PROTECTION SYST
DOL 0.000 0.00
1.00000 68,040.000 68,040.00
0940 900-00006 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 307,569.500 266,831.500
660-00000 - SPECIAL SYSTEMS
DOL 40,738.000 40,738.00
1.00000 307,569.500 307,569.50
0945 900-00006 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 99,476.290 98,924.730
680-0000 - ELECTRICAL SYSTEMS
DOL 551.560 551.56
1.00000 99,476.290 99,476.29
0950 900-00006 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 795,144.620 733,730.460
680-00000 - LIGHTING SYSTEMS
DOL 48,624.940 48,624.94

1.00000 782,355.400 782,355.40
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CAT NOO300 TUNNEL/PORTAL N-09-F

1005 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE 7 - LEVELING SLAB FOR 10,879.410 10,879.410
CONTROL BUILDING
DOL 0.000 0.00
1.00000 10,879.410 10,879.41

CAT 0300 CURRENT AMT $ 9,412,559.72 $ 362,893.50% 4,534,978.97
CAT NO0301 WALL-N-09-F

0730 206-00000 *STRUCTURE EXCAVATION 1,553.000 1,553.000
cy 0.000 0.00
7.00000 1,553.000 10,871.00
0735 206-00100 *STRUCTURE BACKFILL (CLASS 1) 829.000 829.000
cy 0.000 0.00
17.00000 829.000 14,093.00
0740 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 708.000 708.000
cy 0.000 0.00
21.50000 708.000 15,222.00
0745 504-04410 *BLOCK FACING 0.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0750 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0755 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 15.200 15.200
cY 0.000 0.00
400.00000 15.200 6,080.00
0760 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
0765 606-11030 BRIDGE RAIL TYPE 10M 0.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 46,266.00 $ 0.00$ 46,266.00

CAT NO0302 WALL-N-09-G

0770 206-00000 *STRUCTURE EXCAVATION 1,005.000 1,005.000
cYy 0.000 0.00
7.00000 1,005.000 7,035.00
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CAT NO0302 WALL-N-09-G

0775 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,522.000 1,522.000
cy 0.000 0.00
17.00000 1,522.000 25,874.00
0780 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 844.000 844.000
cY 0.000 0.00
21.50000 844.000 18,146.00
0785 504-04410 *BLOCK FACING 2,424.000 2,424.000
SF 0.000 0.00
18.50000 2,424.000 44,844.00
0790 601-01050 CONCRETE CLASS B (WALL) 9.680 9.680
cY 0.000 0.00
600.00000 9.680 5,808.00
0795 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 112.900 112.900
cy 0.000 0.00
400.00000 112.900 45,160.00
0800 602-00020 *REINFORCING STEEL (EPOXY COATED) 14,119.000 14,119.000
1B 0.000 0.00
0.80000 14,119.000 11,295.20
0800 MATERIAL ALLOWANCE EPOXY COATED REBAR 0.000
1B 0.000 0.00
0.29189 0.000 0.00
0805 606-11030 *BRIDGE RAIL TYPE 10M 275.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 176,037.20 $ 0.00$ 158,162.20

CAT NO0303 WALL-N-09-I

0810 206-00000 *STRUCTURE EXCAVATION 778.000 762.000
cY 0.000 0.00
7.00000 762.000 5,334.00
0815 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,070.000 1,054.000
cy 0.000 0.00

17.00000 1,054.000 17,918.00
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CAT NO0303 WALL-N-09-I
0820 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 572.000 556.000
cy 0.000 0.00
21.50000 556.000 11,954.00
0825 504-04410 *BLOCK FACING 1,564.000 1,520.000
SF 0.000 0.00
18.50000 1,520.000 28,120.00
0830 601-01050 CONCRETE CLASS B (WALL) 7.050 7.050
cy 0.000 0.00
600.00000 7.050 4,230.00
0835 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 81.770 81.770
cY 0.000 0.00
400.00000 81.770 32,708.00
0840 602-00020 *REINFORCING STEEL (EPOXY COATED) 10,227.000 10,227.000
1B 0.000 0.00
0.80000 10,227.000 8,181.60
0845 606-11030 *BRIDGE RAIL TYPE 10M 200.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 122,987.60 $ 0.00$ 108,445.60
CAT NOO0400 CONTRUCTION ENGINEERING
0850 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0855 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0860 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0955 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000
DAY -92.000 -242,420.00
2,635.00000 -92.000 -242,420.00
CAT 0400 CURRENT AMT $ 30,000.00 $ -242,420.005S -212,420.00
PROJECT TOTAL CURRENT AMT $ 13,691,389.26 $ 144,708.255% 6,088,545.45




